

Community Investment Update

An update on the construction in your neighbourhood



Aberdeen Road and Hillside Drive Road Reconstruction

Notice Dated July 2, 2024

PROJECT LOCATION:

Aberdeen Road (King Street to Hillside Drive) & Hillside Drive (Aberdeen Road to Ashby Drive)

PROJECT BACKGROUND

Aberdeen Road and Hillside Drive are rural boundary roads in Beamsville that have experienced increased traffic over the past several years as the community has grown. Increased levels of active transportation alongside deteriorating road conditions and increased vehicle volumes have triggered the need for comprehensive upgrades along these corridors. Our aim is to not only rebuild the roadways, but to enhance them to ensure optimal safety and functionality for all users, both now and in the foreseeable future.

PROJECT UPDATE

Hydro One has rescheduled their work to July 24, 2024. Following its completion, the other utility work will follow. Walkers' crews have installed cross culverts with headwalls, replaced driveway culverts, and commenced road widening. The road will remain closed until the contractor can safely open it.

WHAT TO EXPECT NEXT

The storm system installation on Hillside Drive is scheduled for this week and next week. Crews will continue with road widening with granular placement, ditching and grading. Following this, hydrant replacement, installation of a sample station, and an auto flusher will take place. Road treatment will occur later in the summer. Please note that if your driveway will be blocked, the contractor will provide 24 hours' notice. This schedule is tentative and subject to change.



If you have any questions regarding the project, please contact one of the below team members.

CONTACT INFORMATION

Organization	Role	Contact Information
Town of Lincoln	Project Manager	Jemma Lynch
		Project Manager
		(905) 905-563-2799 ext. 264
		jlynch@lincoln.ca
CIMA	Project Manager and Contractor	Mike Murry P. Eng
	Administration	Senior Project Manager
		289-288-0287 ext. 6836
		murray@cima.ca

Speak Up Lincoln Webpage:

